



CITY OF ELY
7TH STREET DRAINAGE PROJECT
CDBG FUNDED PROJECT 25/PF/01
PWP# WP-2025-484

CANCELLATION AND DELAY OF BIDDING
OCTOBER 9, 2025

This letter serves as notification of the City of Ely's decision to cancel the Invitation to Bid for the 7TH Street Drainage Project, PWP# WP-2025-484, CDBG Funded Project 25/PF/01. The invitation to bid will be re-issued at a later date.

During the design process of an adjacent public works potable water and booster pump project, it was determined that the construction of the two projects will overlap. It was determined that the location of the booster pumps will need to be placed in the same location as the Storm Drainage project.

To ensure both public works projects are completed in a satisfactory manner, the City has decided to delay the bidding for the 7th Street Drainage Upgrade project. This will allow for the completion of the water projects trenching, excavation and underground work required for the booster pumps and piping system, prior to the street drainage projects surface work.

The City will coordinate the scheduling of these two projects to ensure there is no overlap that may hinder the success of these projects. An Invitation to Bid for the 7th Street Drainage Upgrade project is anticipated to be published again in late spring of next year (2026).

All contractors who acquired bid packets at this time will be provided the new bid packet in the spring at no cost once the project is announced for bid.

If you have any questions, please contact David R. Miller at 775-289-9800 or dmiller@basineng.com.

Thank you for your interest in doing business with the City of Ely.

Sincerely,

A handwritten signature in blue ink, appearing to read 'D. Miller', is written over the printed name.

David R. Miller
Project Manager